
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2020

ESTIMATE SUMMARY 13:25:06

CONTID: C19201-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 18890-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: CC0852-106                    

US-85 LOUVIERS TO MP 191.75

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,377,558.74 PARTICIPATING $ $ 750,561.80

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,516.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.76

WORK DAYS

WORK DAYS

3.92%

21,501,194.17

750,561.80

750,561.80

728,044.94

$

$

$

$

876,364.57

0.00

876,364.57

0.00

876,364.57

-26,290.94

0.00

850,073.63

0.00

AMOUNT DUE 850,073.63 728,044.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 728,044.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

08/28/2020

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.084

0.420

201-00000  
 

83,865.400.504

69,887.83

0.890

L S 

166,399.60000

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

950.301.000

0.00

1.000

EACH

950.30000

0015 Removal of Tree 95.000

313.000

202-00010  
 

181,560.00408.000

139,285.00

408.000

EACH

445.00000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

17.000

EACH

401.50000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,750.00000

0030 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

9.000

EACH

1,782.00000

0035 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

1.000

EACH

3,217.50000

0040 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

656.000

LF  

13.20000

0045 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

14.000

EACH

198.00000

0050 * Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0055 *Removal of Barricade 0.000

2.000

202-00070  
 

1,210.002.000

1,210.00

2.000

EACH

605.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

143.000

EACH

4.40000

0065 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

34.000

SY  

40.00000

0070 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

145.000

LF  

14.00000

0075 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

27,207.000

SY  

4.61000

0080 Removal of Asphalt Mat 0.000

640.000

202-00220  
 

4,601.60640.000

4,601.60

46,940.000

SY  

7.19000

0085 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

20,000.000

SF  

1.10000

0090 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.10000

0095 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

2,500.000

SF  

1.10000

0100 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

275.00000

0105 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

533.50000

0110 *Removal of Ground Sign 0.000

7.000

202-00810  
 

770.007.000

770.00

30.000

EACH

110.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,077.50000

0120 *Removal of Fence 3,678.000

5,843.000

202-01000  
 

7,331.179,521.000

4,499.11

10,102.000

LF  

0.77000

0125 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,232.000

LF  

3.52000

0130 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

9.000

EACH

242.00000

0135 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

412.50000

0140 Abandon Well 0.000

0.000

202-04100  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0145 Sawing Concrete (10 Inch) 0.000

0.000

202-05010  
 

0.000.000

0.00

200.000

LF  

5.21000

0150 *Unclassified Excavation (Complete In Place) 0.000

42,943.000

203-00010  
 

345,691.1542,943.000

345,691.15

616,863.000

CY  

8.05000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

40.00000

0160 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

3,500.000

CY  

20.00000

0165 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

30.000

HOUR

110.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

130.00000

0175 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

175.00000

0180 *Potholing 22.250

38.000

203-01597  
 

12,260.8860.250

7,733.00

275.000

HOUR

203.50000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

55.00000

0190 *Structure Excavation 0.000

315.000

206-00000  
 

2,560.95315.000

2,560.95

18,087.000

CY  

8.13000

0195 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,047.000

CY  

45.00000

0200 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

15,631.000

CY  

22.25000

0205 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

11,950.000

CY  

18.99000

0210 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

835.000

CY  

15.00000

0215 *Stockpile Topsoil 0.000

835.000

207-00210  
 

2,129.25835.000

2,129.25

835.000

CY  

2.55000

0220 *Erosion Log Type 1 (12 Inch) 248.000

1,406.000

208-00002  
 

6,152.881,654.000

5,230.32

15,980.000

LF  

3.72000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Erosion Log Type 1 (20 Inch) 0.000

175.000

208-00013  
 

1,386.00175.000

1,386.00

1,840.000

LF  

7.92000

0230 *Silt Fence 3,486.000

1,996.000

208-00020  
 

6,030.205,482.000

2,195.60

5,500.000

LF  

1.10000

0235 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

71.000

EACH

440.00000

0240 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

6.000

EACH

550.00000

0245 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

6,600.002.000

6,600.00

2.000

EACH

3,300.00000

0250 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

1,584.000

LF  

11.77000

0255 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,145.001.000

2,145.00

6.000

EACH

2,145.00000

0260 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

3.000

208-00071  
 

204.783.000

204.78

50.000

CY  

68.26000

0265 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

300.000

HOUR

110.00000

0270 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

150.000

HOUR

275.00000

0275 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

55.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

110.00000

0285 *Erosion Control Management 2.000

4.000

208-00207  
 

1,650.006.000

1,100.00

150.000

DAY 

275.00000

0290 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

7.000

EACH

423.50000

0295 Reset Flagpole 0.000

0.000

210-00200  
 

0.000.000

0.00

1.000

EACH

1,650.00000

0300 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

23.000

EACH

93.50000

0305 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

165.000

LF  

27.50000

0310 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

3.000

EACH

440.00000

0315 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.400

ACRE

473.00000

0320 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

26.800

ACRE

731.50000

0325 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

42.200

ACRE

2,849.00000

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.700

ACRE

880.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,156.000

LB  

2.22000

0340 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

27.500

ACRE

2,409.00000

0345 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

29,150.00000

0350 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,300.000

SY  

2.60000

0355 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

2,990.000

SY  

16.34000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

18,449.000

SY  

2.98000

0365 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

203.50000

0370 *Wildlife Biologist 48.500

35.000

240-00000  
 

6,888.7583.500

2,887.50

83.500

HOUR

82.50000

0375 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

82.50000

0380 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

31.57000

0385 *Prairie Dog Management 0.500

0.000

240-00100  
 

12,419.000.500

0.00

1.000

L S 

24,838.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

596.410

TON 

45.00000

0395 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

155.400

TON 

110.00000

0400 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

30.000

TON 

143.00000

0405 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

667.140

TON 

88.00000

0410 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,105.000

GAL 

3.30000

0415 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

106,980.000

SY  

40.46000

0420 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

23,634.000

LF  

2.72000

0425 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,260.000

SY  

5.68000

0430 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

401.50000

0435 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

42.000

LF  

535.07000

0440 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

554.000

CY  

85.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

128.000

CY  

80.00000

0450 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

1,299.000

CY  

80.00000

0455 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

210.000

CY  

83.60000

0460 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

407.000

CY  

121.00000

0465 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

12.000

CY  

77.00000

0470 *Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

228.000

LF  

176.66000

0475 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

153.000

CY  

979.00000

0480 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

238.000

CY  

759.00000

0485 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

381.000

SY  

13.00000

0490 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

52,227.000

LB  

1.43000

0495 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

9,380.000

LF  

56.10000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

433.000

LF  

67.10000

0505 *36 Inch Reinforced Concrete Pipe 0.000

64.000

603-01360  
 

8,377.6064.000

8,377.60

831.000

LF  

130.90000

0510 *42 Inch Reinforced Concrete Pipe 0.000

0.000

603-01420  
 

0.000.000

0.00

987.000

LF  

165.00000

0515 *48 Inch Reinforced Concrete Pipe 0.000

64.000

603-01480  
 

12,320.0064.000

12,320.00

289.000

LF  

192.50000

0520 *23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

152.000

LF  

171.60000

0525 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

22.000

EACH

1,204.50000

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

12.000

EACH

1,490.50000

0535 *36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

2,403.501.000

2,403.50

9.000

EACH

2,403.50000

0540 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

8.000

EACH

2,596.00000

0545 *48 Inch Reinforced Concrete End Section 0.000

1.000

603-05048  
 

2,843.501.000

2,843.50

4.000

EACH

2,843.50000

0550 *6x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70606  
 

0.000.000

0.00

180.000

LF  

781.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY 

0555 *6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

0.000.000

0.00

144.000

LF  

918.50000

0560 *10x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71006  
 

0.000.000

0.00

179.000

LF  

1,320.00000

0565 14x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71408  
 

0.000.000

0.00

132.000

LF  

2,640.00000

0570 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,216.50000

0575 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0580 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

33.000

EACH

5,747.50000

0585 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

9.000

EACH

5,775.00000

0590 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

2.000

EACH

6,149.00000

0595 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

30.000

EACH

8,717.50000

0600 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

15.000

EACH

8,800.00000

0605 *Inlet Type R Special (15 Foot) 0.000

0.000

604-19415  
 

0.000.000

0.00

1.000

EACH

9,130.00000
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CAT NO0200 ROADWAY 

0610 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

4,730.00000

0615 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

5,280.00000

0620 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

6,561.50000

0625 *Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

4.000

EACH

9,025.50000

0630 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

7.000

EACH

6,853.00000

0635 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

216.000

SY  

30.20000

0640 Geocomposite Underdrain 0.000

0.000

605-83500  
 

0.000.000

0.00

866.000

LF  

13.20000

0645 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

2,700.000

LF  

22.00000

0650 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,094.50000

0655 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,469.78000

0660 *End Post 0.000

4.000

607-00005  
 

770.004.000

770.00

12.000

EACH

192.50000
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PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.
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NO.
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PREV QTY/
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0665 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

18.000

EACH

258.50000

0670 *End Post (Special) 0.000

9.000

607-00015  
 

3,217.509.000

3,217.50

20.000

EACH

357.50000

0675 *Corner and Line Brace Post (Special) 0.000

9.000

607-00020  
 

4,207.509.000

4,207.50

37.000

EACH

467.50000

0680 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

7,260.000

LF  

2.81000

0685 *Fence Barbed Wire with Metal Posts (Special) 0.000

0.000

607-01010  
 

0.000.000

0.00

240.000

LF  

3.85000

0690 *Fence Deer 0.000

3,290.000

607-11350  
 

33,492.203,290.000

33,492.20

9,740.000

LF  

10.18000

0695 *Fence (Plastic) 0.000

272.000

607-11525  
 

824.16272.000

824.16

7,409.000

LF  

3.03000

0700 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

228.000

LF  

99.00000

0705 *Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

6.000

EACH

6,325.00000

0710 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

20,421.000

LF  

19.98000

0715 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

6,539.000

LF  

27.40000
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CAT NO0200 ROADWAY 

0720 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

1,660.000

LF  

62.83000

0725 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

550.000

LF  

58.17000

0730 Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

60.000

LF  

50.00000

0735 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

80,637.000

SF  

5.49000

0740 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

2.000

EACH

62,425.00000

0745 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

1.000

EACH

67,925.00000

0750 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

1.000

EACH

67,925.00000

0755 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

233.000

EACH

17.60000

0760 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

141.000

EACH

19.80000

0765 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

60.000

EACH

22.00000

0770 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

11.000

EACH

71.50000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06
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CAT NO0200 ROADWAY 

0775 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

3,400.000

LF  

12.10000

0780 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,250.000

LF  

24.20000

0785 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

9,850.000

LF  

9.35000

0790 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

150.000

LF  

26.40000

0795 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,303.50000

0800 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0805 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,513.50000

0810 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,513.50000

0815 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,151.00000

0820 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

704.00000

0825 *Panelboard (5KVA Mini Load Center) 0.000

0.000

613-81500  
 

0.000.000

0.00

1.000

EACH

2,777.50000
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0830 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

254.000

SF  

20.35000

0835 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

241.000

SF  

24.20000

0840 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

34.10000

0845 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

220.00000

0850 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

63.000

EACH

484.00000

0855 *Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

0.000.000

0.00

3.000

EACH

7,458.00000

0860 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

2.000

EACH

4,152.50000

0865 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

726.00000

0870 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

2.000

EACH

159.50000

0875 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

731.50000

0880 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,012.00000
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0885 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,884.00000

0890 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

9,223.50000

0895 *Fire Preemption Unit (Install Only) 0.000

0.000

614-75868  
 

0.000.000

0.00

2.000

EACH

737.00000

0900 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

12,650.00000

0905 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,075.50000

0910 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

25,410.00000

0915 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

25,690.50000

0920 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

6,710.00000

0925 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,847.50000

0930 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

500.000

LF  

5.50000

0935 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,001.00000
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0940 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

165.00000

0945 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,682.50000

0950 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,940.00000

0955 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

18,000.000

LF  

4.95000

0960 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,035.00000

0965 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

9,130.00000

0970 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0975 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

2,301.000

SY  

37.56000

0980 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.890

L S 

110,000.00000

0985 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

60.000

HOUR

220.00000

0990 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.890

L S 

2,126,375.35000
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0995 *Public Information Management (Tier III) 21.000

40.000

626-01113  
 

4,059.5561.000

2,662.00

410.000

DAY 

66.55000

1000 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

883.000

GAL 

88.00000

1005 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,484.000

GAL 

44.00000

1010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1015 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1020 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

872.000

SF  

18.70000

1025 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

590.000

SF  

13.75000

1030 *Flagging 0.000

171.500

630-00000  
 

6,602.75171.500

6,602.75

4,920.000

HOUR

38.50000

1035 *Traffic Control Inspection 29.000

11.000

630-00007  
 

8,800.0040.000

2,420.00

247.000

DAY 

220.00000

1040 *Traffic Control Management 1.000

16.000

630-00012  
 

15,895.0017.000

14,960.00

228.000

DAY 

935.00000

1045 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

880.00000
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1050 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

14.000

EACH

44.00000

1055 *Construction Traffic Sign (Panel Size A) 9.000

4.000

630-80341  
 

572.0013.000

176.00

78.000

EACH

44.00000

1060 *Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

880.0020.000

440.00

80.000

EACH

44.00000

1065 *Construction Traffic Sign (Panel Size C) 10.000

1.000

630-80343  
 

484.0011.000

44.00

25.000

EACH

44.00000

1070 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,400.001.000

0.00

2.000

EACH

4,400.00000

1075 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

1,100.000.500

1,100.00

2.000

EACH

2,200.00000

1080 *Drum Channelizing Device 3.000

119.500

630-80360  
 

4,042.50122.500

3,943.50

475.000

EACH

33.00000

1085 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

33.00000

1090 *Barrier (Temporary) 0.000

720.000

630-80370  
 

23,760.00720.000

23,760.00

4,000.000

LF  

33.00000

1095 *Traffic Cone 0.000

25.500

630-80380  
 

280.5025.500

280.50

100.000

EACH

11.00000

1100 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

6.000

EACH

3,300.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

660.00000

1110 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

79,200.00000

1115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

747,600.000

F A 

1.00000

1120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

140,000.000

F A 

1.00000

1125 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

147,000.000

F A 

1.00000

1130 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,200.000

F A 

1.00000

1135 F/A On-The-Job Trainee 0.000

2,115.000

700-70023  
 

2,115.002,115.000

2,115.00

22,400.000

F A 

1.00000

1140 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

140,000.000

F A 

1.00000

1145 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1150 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1155 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 18890-BID    ESTIMATE RUN 09/02/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

22,250.000

F A 

1.00000

CAT 827,854.57727,076.8022,245,393.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1175 Field Office (Special) 0.250

0.200

620-00005  
 

32,175.000.450

14,300.00

0.890

EACH

71,500.00000

1180 Field Laboratory (Class 2) 0.050

0.040

620-00012  
 

5,445.000.090

2,420.00

0.890

EACH

60,500.00000

1185 Sanitary Facility 0.250

0.410

620-00020  
 

10,890.000.660

6,765.00

0.890

EACH

16,500.00000

CAT 48,510.0023,485.00132,165.00CURRENT AMT0400 $ $ $

$ 876,364.57750,561.80$22,377,558.74$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2020

ESTIMATE SUMMARY 13:25:06

CONTID: C19201-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 19201-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: FBR0852-108                   

US-85 LOUVIERS TO MP 191.75 BR

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,874,226.11 PARTICIPATING $ $ 3,575.00

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 162,902.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,994.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.76

WORK DAYS

WORK DAYS

6.04%

2,700,708.28

166,477.83

166,477.83

161,483.50

$

$

$

$

9,240.00

164,277.83

173,517.83

0.00

173,517.83

-5,205.53

0.00

168,312.30

0.00

AMOUNT DUE 168,312.30 161,483.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 161,483.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

08/28/2020

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 19201-BID    ESTIMATE RUN 09/02/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0005 *Clearing and Grubbing 0.000

0.100

201-00000  
 

16,639.960.100

16,639.96

0.110

L S 

166,399.60000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

17.000

EACH

4.40000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,630.000

SY  

7.19000

0020 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,263.000

LF  

0.77000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

667.000

LF  

3.52000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

242.00000

0035 *Unclassified Excavation (Complete In Place) 0.000

3,355.000

203-00010  
 

27,007.753,355.000

27,007.75

6,711.000

CY  

8.05000

0040 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

11,430.000

SY  

40.46000

0045 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

425.000

LF  

22.00000

0050 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,094.50000

0055 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,629.00000
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PCN: 19201-BID    ESTIMATE RUN 09/02/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0060 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,072.50000

0065 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,469.78000

0070 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,604.000

SF  

8.34000

0075 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.110

L S 

110,000.00000

0080 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.110

L S 

2,126,375.35000

0085 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

38.50000

0090 *Traffic Control Inspection 2.000

1.000

630-00007  
 

660.003.000

220.00

28.000

DAY 

220.00000

0095 *Traffic Control Management 1.000

0.000

630-00012  
 

935.001.000

0.00

72.000

DAY 

935.00000

0100 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

44.00000

0105 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0110 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

33.00000
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PCN: 19201-BID    ESTIMATE RUN 09/02/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0115 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

33.00000

0120 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

92,400.000

F A 

1.00000

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,750.000

F A 

1.00000

CAT 45,242.7143,867.711,048,979.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (BE) 

0135 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

76,998.50000

0140 Structure Excavation 0.000

1,320.000

206-00000  
 

10,731.601,320.000

10,731.60

2,445.000

CY  

8.13000

0145 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,053.000

CY  

45.00000

0150 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

804.000

CY  

22.25000

0155 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,053.000

CY  

18.99000

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

251.000

TON 

143.00000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19201-BID    ESTIMATE RUN 09/02/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0165 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,370.000

SY  

5.68000

0170 *Pile Tip 0.000

8.000

502-00460  
 

2,860.008.000

2,860.00

14.000

EACH

357.50000

0175 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

14.000

EACH

467.50000

0180 *Steel Piling (HP 12x84) 0.000

353.000

502-11284  
 

48,537.50353.000

48,537.50

530.000

LF  

137.50000

0185 *Drilled Shaft (48 Inch) 0.000

86.000

503-00048  
 

46,016.0286.000

46,016.02

112.000

LF  

535.07000

0190 *Crosshole Sonic Logging Testing 0.000

3.000

503-00310  
 

10,890.003.000

10,890.00

4.000

EACH

3,630.00000

0195 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

1,785.000

CY  

80.00000

0200 *Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

3.000

EACH

7,150.00000

0205 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,538.000

SY  

22.00000

0210 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

173.000

LF  

264.00000

0215 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

768.000

CY  

715.00000
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PCN: 19201-BID    ESTIMATE RUN 09/02/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0220 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

760.000

SY  

13.00000

0225 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

179,996.000

LB  

1.43000

0230 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,484.50000

0235 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

380.000

LF  

112.04000

0240 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

3,990.000

SF  

75.90000

CAT 119,035.12119,035.121,808,911.74CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS (BE) 

0245 Field Office (Special) 0.030

0.030

620-00005  
 

4,290.000.060

2,145.00

0.110

EACH

71,500.00000

0250 Field Laboratory (Class 2) 0.050

0.010

620-00012  
 

3,630.000.060

605.00

0.110

EACH

60,500.00000

0255 Sanitary Facility 0.030

0.050

620-00020  
 

1,320.000.080

825.00

0.110

EACH

16,500.00000

CAT 9,240.003,575.0016,335.00CURRENT AMT0400 $ $ $

$ 173,517.83166,477.83$2,874,226.11$CURRENT AMTPROJECT TOTAL


